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April 23, 2018

VIA ELECTRONIC FILING

The Honorable Jocelyn Boyd

Chief Clerk and Administrator

The Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

RE: General Electric International, Inc.

Expedited Extension of Time Request for Rider to Retail Rates, Bill Credit Agreement

Dear Ms. Boyd:

I am writing on behalf of my client General Electric International, Inc. (“GEII”") to make
an expedited formal request for an extension of time for the date limit established in the Rider to
Retail Rates, Bill Credit Agreement (“BCA”). Currently, the BCA requires that GEIl connect its
solar facilities being constructed at the Trane U.S., Inc.’s facility to be completed by April 27,
2018. While GEII believes it may still be possible to complete construction and connect to
SCE&G’s system by April 27, 2018, GEII respectfully requests an extension as there are some
last minute delays beyond GEII’s control. Therefore, GEII asks that it be given an extension
until August 25, 2018 to connect the solar facilities that it is constructing at the South Carolina
Trane facility to SCE&G’s system in order to comply with the BCA.
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It is GEII’s understanding that the PSC has granted similar extensions to at least two
other solar installation entities regarding the April 27, 2018 deadline in the BCA. As it has with
the other entities, GEII is hopeful that the PSC will work with GEII to extend the deadline so that
the project and installation can be completed in accordance with and qualify for the BCA.

If you need any additional information, please do not hesitate to contact me.
Sincerely,

Is/
Amy L.B. Hill
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